

POCKETSMART AI

Project Timeline

Week 1 – Brainstorming

During the first week, the project problem was identified and different AI-based project ideas were discussed.

Week 2 – Requirement Analysis

During the second week, functional, non-functional, software, and hardware requirements were identified.

Week 3 – System Design

During the third week, the system architecture, data flow diagram, module design, and user interface design were prepared.

Week 4 – UI Development

During the fourth week, the basic web interface and application pages were developed.

Week 5 – Backend Development

During the fifth week, the FastAPI backend, database, authentication, and planner functionality were developed.

Week 6 – AI Integration

During the sixth week, the Generative AI service was integrated with the application.

Week 7 – Testing

During the seventh week, functional testing, validation testing, error handling, and integration testing were performed.

Week 8 – Documentation and Deployment

During the eighth week, project documentation was prepared and the application was prepared for deployment and demonstration.